

DONE Conversation

1 message

Isaias Cantu <isaias.cantu@lacity.org>

Wed, Oct 16, 2013 at 4:42 PM

To: Jacob Wexler <jacob.wexler@lacity.org>, Holly Wolcott <Holly.Wolcott@lacity.org>, Jinny Pak <jinny.pak@lacity.org>, Sharon Lee <sharon.lee@lacity.org>

Cc: Christopher Garcia <christopher.garcia@lacity.org>, Sofia Torres <sofia.torres@lacity.org>, Stella Yun <stella.yun@lacity.org>, Sandra Mendoza <sandra.mendoza@lacity.org>, Lanee Basulto <lanee.basulto@lacity.org>, Thomas Reindel <thomas.reindel@lacity.org>, Steven Banales <steven.banales@lacity.org>, Peter Flores <peter.flores@lacity.org>

I just spoke to Stephen Box about our ongoing requests.

The following are the notes:

- 1) Random Alpha Draw Will be done by next Monday.
- 2) Regional Election Days Four of the twelve are locked in. The other eight are being negotiated. Regions 1-4 Election Days are the following:

REGION 1

Saturday, March 8, 2014

REGION 2

Saturday, March 1, 2014

REGION 3

Sunday, March 16, 2014

REGION 4

Thursday, March 20, 2014

- 3) Bylaw Discrepancies No ETA on when they'll be finished by them. I told him that we need to have all of our Bylaw Voting Model development done by November 1st in order to be able to begin work on the Candidate Filing Database update. He said it it would be prioritized.
- 4) Candidate Filing Email Notification Stephen will have Zavak work on whether they'll be able to adjust the format for the web-based candidate filing email notification.
- 5) MOU Grayce is working on this.
- 6) Supplies Jose (DONE) will work with Musa to discuss the missing items. Musa will call him at (323) 422-8584. Also, they will bring their A-frames (polling place supplies) to the Service Center next week. Jose (DONE) will work with Musa to coordinate delivery of the supplies.
- 7) DONE will be by our offices next week to check in with Systems.
- 8) Policies DONE will incorporate the new policies we developed into their Elections Manual.

Next Steps - We will send over our Candidate Filing Form and VBM Application to them BY November 1. They will create web-based forms for these items and a brochure that incorporates both forms.

Isaias Cantu Senior Project Coordinator Service Center Manager

Office of the City Clerk Election Division 555 Ramirez Street, Space 300

Los Angeles, CA 90012

Phone: (213) 978-0444 Fax: (213) 978-0376 Isaias.Cantu@lacity.org

http://clerk.lacity.org/Elections/NeighborhoodCouncilElections/index.htm



